{In Archive} RE: Daily Progress Report for February 8, 2011 [}
Stephen Tyahla to: Whelan, Joseph 02/09/2011 12:25 PM

Archive: This message is being viewed in an archive.

Thanks!
| hope it's going well, and stays dry for you.

Stephen F. Tyahla, P.E.,CHMM

Project Manager, RCRA Corrective Action Office
Waste Management Division

U.S. EPA Region IX

75 Hawthorne Street (WST-5)

San Francisco, CA 94105

Ph. 415.972.3466 / Fax 415.947.3533
tyahla.stephen@epa.gov

[This email, including any attachments, may contain non-public, privileged and/or confidential information
solely intended to be conveyed to the designated recipient(s). If you receive this email and are not an
intended recipient, please delete this email and its attachments immediately. The unauthorized use,
dissemination, distribution, or reproduction of this email and its attachments is strictly prohibited by law .]

"Whelan, Joseph" Hi Steve. 02/09/201112:19:17 PM
From: "Whelan, Joseph" <JWhelan1@wm.com>
To: Stephen Tyahla/RO/USEPA/US@EPA
Date: 02/09/2011 12:19 PM
Subject: RE: Daily Progress Report for February 8, 2011
Hi Steve.

Yes, the area being referenced is on the southern end of the west side, where there was only
minimal pulling of the liner. We do inspectit. The northern area has not been further investigated
because the contractor is working directly above it, posing a potential safety concern.

Joe

From: Tyahla.Stephen@epamail.epa.gov [mailto:Tyahla.Stephen@epamail .epa.gov]

Sent: Wednesday, February 09, 2011 8:06 AM

To: Whelan, Joseph

Cc: alec.wong@doh.hawaii.gov; Moxley.Bret@epamail.epa.gov; Baylor.Katherine@epamail.epa.gov;
Armann.Steve@epamail.epa.gov; Wall.Steve@epamail.epa.gov; Steven.chang@doh.hawaii.gov
Subject: Re: Daily Progress Report for February 8, 2011

Joe,

Thanks for keeping the daily reports coming.
in the future, you no longer need to include Kathy Baylor on your cc list.



| do have one clarifying question regarding the Cell 6 assessment work:

You say below that "The repair work seems to be limited to restoring the geotextile to its

originally constructed condition." In this statement, by "geotextile" are you referring to the 16 oz/sy
cushion geotextile that lies immediately beneath the Operations Layer? If yes, I'm a bit surprised since
the photos of damage included your 27 Jan work pian seem a bit more severe; at a minimum, there
seems to be buckling along most of the west side length.  However, | recognize it's difficult to tell which
photos are form the northern vs. southern portions of that western edge.

In areas where damage does appear to be limited to the cushion geotextile, as reassurance, please in
subsequent daily reports, ensure us that the systematic inspection of the underlying 60-mil HDPE in such
areas, and as needed, underlying GCL and 40-mil HDPE geomembrane will be accomplished in

accordance with the provided work pian.

Thanks,

Stephen F. Tyahla, P.E.,.CHMM

Project Manager, RCRA Corrective Action Office
Waste Management Division

U.S. EPA Region IX

75 Hawthorne Street (WST-5)

San Francisco, CA 94105

Ph. 415.972.3466 / Fax 415.947.3533
tyahla.stephen@epa.gov

[This email, including any attachments, may contain non-public, privileged and/or confidential information
solely intended to be conveyed to the designated recipienf(s). If you receive this email and are not an
intended recipient, please delete this email and its attachments immediately. The unauthorized use,

dissemination, distribution, or reproduction of this email and its attachments is strictly prohibited by law.]

zr "Whelan, Joseph" <JWhelan1@wm.com>

mi:

To Arlene Kabei/R9/USEPA/US@EPA, Steve Armann/R9/USEPA/US@EPA, Rich Vaille/R9/USEPA/US@EPA, Stephen
. Tyahla/R9/USEPA/US@EPA, Bret Moxley/R9/USEPA/US@EPA, Andrew Helmlinger/RO/USEPA/US@EPA, Steve
© Wall/R9/USEPA/US@EPA, Katherine Baylor/R9/USEPA/US@EPA, <stuart.yamada@doh.hawaii.gov>,

<Steven.chang@doh.hawaii.gov>, <alec.wong@doh.hawaii.gov>
Da02/08/2011 07:16 PM
te:
SuDaily Progress Report for February 8, 2011
bje
ct:

Greetings all.

Please find below the daily progress report on work items contained within the recently



approved AOC.
ACTIONS PERFORMED AND DEVELOPMENTS ANTICIPATED

Cell 6 assessment:

1) The south portion of the west side assessment of cell E6 is ongoing. The operations layer
of protective stone located above the anchor trench was removed to allow the liner material to
be further investigated. Assessment of damage in southern area was made on Saturday 2/6.
Areas to be repaired have been identified . Repair work was able to commence on the southern
portion of the E6 liner slope beginning today. The repair work seems to be limited to restoring
the geotextile to its originally constructed condition . Access issues will cause the repairs to be
ongoing through Thursday if no additional damage is discovered in this area .

Western Storm water Diversion Project (to render functional):

1) Diversion Structure: Due to access issues for the concrete trucks caused by mud, the final
wall pour will occur on 2/9.

2) Box Culvert: The contractor continued working on forming the transition structure from
box culvert invert to pipe invert. Rebar work on box culvert walls is ongoing.

3) Pipe: Backfilling of HOBAS pipe will continue through this week. Backfill consists of CLSM
concrete.

Cell 6 Leachate Riser Restoration:

1) Today the contractor spread additional wet weather road base material in this area to
improve access to the leachate risers. We anticipate Cell E6 riser connections to commence
on Wednesday.

2) The contractor was not able to remove mud and water mixture from the area south of Cell
E6 today, as a result of the spreading activities noted in section 1.

Sediment Basin:

1)  The contractor pumped 44,800 gallons of storm water from the sedimentation basin
today, which was sent to the WWTP for treatment and disposal. These activities are ongoing.

Evaluating possible hydraulic head below liner system:

1)  Perthe work plan submitted to EPA on 2/1/2011, we have drilled to depth at temporary
piezometer locations PZ-5 and PZ-6. No water was encountered at any time during the drilling .
Since no water was observed, temporary piezometers were not installed.



ANALYTICAL DATA RECEIVED DURING REPORTING PERIOD - None
ANTICIPATED PROBLEMS AND PLANNED RESOLUTIONS — None
Please let me know if you have any questions.

Best regards,

Joe Whelan

General Manager

Waste Management of Hawaii
808-668-2985, ext. 15 Office
808-668-1366 Fax
808-479-4610 Mobile

Waste Management's landfills provide over 17,000 acres of
protected land for wildlife habitats and 15 landfills are certified
by the Wildlife Habitat Council.

Waste Management recycles enough paper every year to save 41 million trees.
Please recycle any printed emails.



